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March 31, 2015 
 
 
TO:  Supervisor Michael D. Antonovich, Mayor 
  Supervisor Hilda L. Solis 
  Supervisor Mark Ridley-Thomas 
  Supervisor Sheila Kuehl 
  Supervisor Don Knabe 
 
 
 
 
FROM:  Sheryl L. Spiller, Director     
  Department of Public Social Services 
 

                         
  Dave Chittenden, Chief Deputy Director 
  Internal Services Department 
  
SUBJECT: MOTION BY SUPERVISOR KUEHL AND MAYOR ANTONOVICH ON 

BUDGET ADJUSTMENT FOR DPSS TECHNOLOGY AND FACILITY 
COSTS (ITEM NO. 18, FEBRUARY 24, 2015) 

 
On February 24, 2015, the Board: 1) directed the Auditor-Controller to freeze $3.318M 
of the requested $6.637M mid-year budget adjustment for the Department of Public 
Social Services (DPSS), for one-time information technology and facility needs;  
and 2) instructed the Interim CEO and DPSS to verify cost estimates of all facilities 
improvement and rehabilitation expenses included in Adjustment No. 29 and 
subsequently to request that a portion of the remaining appropriation be unfrozen.  
 
In preparation for the FY14-15 mid-year budget adjustment, DPSS developed 
preliminary estimates for technology and facility projects. While the DPSS estimates 
were placeholders, DPSS and Internal Services Department (ISD) have now worked 
together to verify and finalize the estimates and timeframes for each specified project.  
ISD estimates a cost of $12.9M, across multiple fiscal years, for projects where DPSS’ 
estimates totaled $5.3M. The final $2.7M estimated cost for FY14-15 represents the 
cost of work that can be completed by ISD by June 30, 2015.  
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The following chart highlights the ISD estimated project costs and the other DPSS 
FY14-15 project costs: 
 

 
 
Based on this information, the projected costs for FY 14-15 will not exceed the $3.318M 
already approved by the Board. Although ISD’s projected costs exceed DPSS’ 
preliminary estimates, the timeframe to complete these projects is such that the frozen 
appropriation is not needed this fiscal year. 
 
While we have estimated the cost of these projects, DPSS is re-evaluating the need to 
renovate the leased facilities in FY 15-16 and will align any further requests with our 
Master Space Plan.  
 
If you have any questions or require additional information, please contact us, or your 
staff may contact Antonia Jiménez, DPSS, at (562) 908-8426 or Paul English, ISD, at 
(323) 267-2107. 
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c: Interim Chief Executive Officer 
 County Counsel 
 Acting Executive Officer, Board of Supervisors 

 Category  DPSS 

Preliminary 

Est. Cost 

 ISD               

Est. Total 

Project Cost 

 Est. FY14-15 

Cost 

Security Cameras 647,500          1,606,400      748,900               

Renovation of County-Owned Facilities 3,080,000      7,485,800      1,453,700           

Renovation of Leased Facilities 1,628,500      3,764,100      567,900               

Subtotal 5,356,000      12,856,300    2,770,500           

 Preliminary 

Est. Cost 

  Est. Total 

Project Cost 

  Est. FY14-15 

Cost 
IT Related Projects 42,537            42,537            42,537                 

* Renovation of GR Offices to install X-Ray Machines 650,000          -                   -                        

Master Space Plan Consultant Services 588,000          588,000          588,000               

Subtotal 1,280,537      630,537          630,537               

GRAND TOTAL 6,636,537      13,486,837    3,401,037           

DPSS Technology and Facility Projects

 (*) Based on on-site assessment by ISD,  lobby renovations to accommodate X-Ray Machines are only needed in 1 of the 6 offices; 

included in the DPSS's preliminary estimates.   Therefore, no additional funding is needed.  
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DPSS PROJECTS


